



September 16, 2020

**TO:** Utilities Advisory Committee

**FROM:** Ron Munds, General Manager

**SUBJECT: Agenda Item 5 – 09/16/2020 UAC Meeting**  
Utilities Department Update.

**DESCRIPTION**

This report provides an update on the projects and activities the Utilities Department have been pursuing.

**President**  
Charles L. Cesena

**Vice President**  
Christine M. Womack

**Directors**  
Matthew D. Fourcroy  
Vicki L. Milledge  
Marshall E. Ochylski

**General Manager**  
Ron Munds

**District Accountant**  
Robert Stilts, CPA

**Unit Chief**  
Scott M. Jalbert

**Battalion Chief**  
Paul Provence

**Mailing Address:**  
P.O. Box 6064  
Los Osos, CA 93412

**Offices:**  
2122 9<sup>th</sup> Street, Suite 110  
Los Osos, CA 93402

**Phone:** 805/528-9370  
**FAX:** 805/528-9377

[www.losososcscsd.org](http://www.losososcscsd.org)

**STAFF RECOMMENDATION**

***Review and Discuss***

**Utility Department Updates**

1. **8<sup>th</sup> Street Water Yard Building**  
Construction of the building is completed. Staff is working with the General Contractor to finish some of the final details of the project before issuing the notice of completion and scheduling the final inspection.
2. **Lead and Copper Sampling**  
As previously reported, the District completed the Lead and Copper sampling of the 21 residences, in the month of July. Staff submitted the final results to the State and mailed letters to the participants thanking them for their participation.
3. **10<sup>th</sup> Street Exterior Coating Project**  
The project will commence the week of September 21<sup>st</sup>.
4. **South Bay Well Transmission Main Project**  
The initial phase of the project started on September 8<sup>th</sup> with verifying existing underground utilities; some pipeline alignment issues arose after this phase which resulted in minor changes to the alignment of the pipeline. This change may add costs to the project, the added cost is unknown at this time. Actual pipeline installation will began the week of September 21<sup>th</sup>.
5. **Program C Well Update**  
Staff received the draft Environmental Constraints Analysis from SWCA on September 15<sup>th</sup>. Staff will be reviewing the results and conferring with Cleath-Harris and the Wallace Group to formulate a recommendation for the siting of the well. It is anticipated that the report will come to the UAC at the October 21<sup>st</sup> meeting and then move on to the Board at their November 5<sup>th</sup> meeting.

**6. SCADA Project Update**

The Phase I Radio Survey has been completed. The report is being prepared and staff should receive it in the next week. Next steps would be to begin the design, develop the scope of work and finalize the bid documents.

**7. South Bay Well Rehabilitation & Liner Installation Project (estimated project cost \$65,000 plus engineering support)**

On hold

**8. Equipment Purchases Approved in FY 2020-21 Budget**

Replacement of the Vacuum Trailer. The Board approved the purchase of a new vacuum trailer at the August 6<sup>th</sup> Board meeting. Estimated cost is approximately \$50,000; actual cost of the approved trailer is approximately \$63,000. Staff has ordered the trailer and are awaiting delivery.

**9. 10<sup>th</sup> Street Well Issues**

The 10<sup>th</sup> Street well has been out of service since June 15<sup>th</sup>. Since then staff, along with Cleath-Harris and Filippini and Thompson Drilling, have been working on repairs to the well to get it back into service. Because of the age of the well, initially drilled in 1962, it was determined that the perforations that allow water to flow into the well and be pumped to the surface were corroded and clogged. When attempting to clean the lower part of the casing, the pipe had deteriorated so much it created a hole which allowed sand and debris to enter into approximately the bottom 80 feet of the well. An effort was made to remove the debris which recovered about 20 feet of the bottom. The well will be put back into service, after the partial rehabilitation work is completed, during the week of September 14<sup>th</sup>. Staff is currently reviewing options to do a full rehabilitation of the well once the higher water demand season has passed.

**10. Utility Systems Manager**

After an extended recruitment period and search, we are excited to announce that the District has hired a former employee, Margaret Falkner, to be the Utility System Manager. Margaret has extensive knowledge of the water and drainage systems and will provide the critical support needed as the District moves forward with its Capital Improvement Program and Basin Plan implementation strategies. Margaret's first day back will September 28<sup>th</sup>.