



Date: June 1, 2023
To: LOCSD Board of Directors
From: Ron Munds, General Manager
Subject: **Agenda Item 5E – 06/01/2023 Board Meeting**
May General Manager's Report

President
Charles L. Cesena

Vice President
Marshall E. Ochylski

Directors
Matthew D. Fourcroy
Troy C. Gatchell
Christine M. Womack

General Manager
Ron Munds

District Accountant
Robert Stilts, CPA

Unit Chief
John Owens

Battalion Chief
Paul Provence

SLO County Planning Department Meeting. The BMC parties and County Planning staff continue to meet to try to resolve the remaining issues identified in the Los Osos Community Plan regarding water supply and water resources. Additionally, it appears the Water Offset/Conservation Study is on target to be completed by the end of June.

Cabrillo Basin. Cabrillo basin repairs are complete and the site demobilization work is completed as well. Staff is in the process of compiling the final invoicing for all the work at the basin. One last task left to do is a final survey of the site and as-built drawings submitted to the District. As reported last month, there are still some issues that need to be resolved regarding the inspection of the entire north basin berm to ensure its integrity and the overflow structure and outfall onto Pecho Valley Road. It is anticipated that there will be a follow up project to complete these items and more during the next couple of years.

FEMA Reimbursement Updates. Staff work on the required FEMA submittals continues. There was a change in the staff person handling our case which has slowed down communication a bit. The FEMA Grant Portal has proven to be a challenged to maneuver in but progress is being made.

Recycled Water Facility Planning Grant. The Basin Management Committee and District staff finalized the selection of the consultant to work on the project which includes the transient model. Cleath-Harris Geologist were selected by a committee comprised of the BMC membership. The agreement has been executed and will be a two-year project. The transient model is a key tool to assist in the understanding of water movement in the groundwater basin and the impacts of the projects being built to better manage the basin.

Mailing Address:
P.O. Box 6064
Los Osos, CA 93412

Offices:
2122 9th Street, Suite 110
Los Osos, CA 93402

Phone: 805/528-9370
FAX: 805/528-9377

www.losososcscsd.org