



February 19, 2025

TO: Utilities Advisory Committee

FROM: Ron Munds, General Manager

SUBJECT: **Agenda Item 6 – 02/19/2025 Utilities Advisory Committee Meeting**
Utilities Department Updates

President

Christine M. Womack

Vice President

Matthew D. Fourcroy

Directors

Charles L. Cesena
Tom Cross
Richard Hubbard

General Manager

Ron Munds

District Accountant

Robert Stilts, CPA

Unit Chief

John Owens

Battalion Chief

Paul Provence

Utilities Department Updates

Program C Well Project

The project has been delayed; we are waiting on PG&E to connect the power. Everything is ready for the connection. Revised target date for completion is end of April 2025.

Supervisory Control and Data Acquisition (SCADA) System Modernization Project

50% design workshop is supposed to be schedule sometime towards the end of February.

Groundwater Monitoring Well Project – LA 14 & 16

The rehabilitation work is complete. There is still some finish work like raising the wellhead that needs to be completed on LA 16.

FEMA & Cal OES Applications

Work on both applications is complete, and staff is waiting for feedback and additional information requests from the two agencies.

10th Street Tank Project

Staff and the District Engineer are working to finish the bid package for the project. Our hope is to have on the Board's March agenda for approval and release. Staff will bring the project back to the UAC in March for an update.

Intent/Will Serve Policy and Procedures

The Board approved the Intent/Will Serve policy and procedures at their February meeting. Thanks again for your hard work on this project.

Mailing Address:

P.O. Box 6064
Los Osos, CA 93412

Offices:

2122 9th Street, Suite 110
Los Osos, CA 93402

Phone: 805/528-9370

FAX: 805/528-9377

www.losososcsd.org