

July 19, 2023

TO: LOCSD Board of Directors

FROM: Ron Munds, General Manager

Margaret Falkner, Utility Systems Manager

SUBJECT: Agenda Item 7 – 07/19/2023 Utilities Advisory Committee Meeting

Utilities Department Updates for June 2023

## **Utility Department Updates**

## 2022-23 CIP

## **Bay Oaks Well (formerly Program C Well)**

The well equipping design phase of the project is complete. The bid package will go to the Board for approval at their August meeting and then out to bid shortly after. The estimated construction cost is \$750,000. There will be added cost for construction management and support. The bad news is that it could take up to 70 weeks for the needed electrical components to be on site. Alternative procurement options are being explored.

16<sup>th</sup> Street North Tank repair and re-coating bid package is out to bid. The actual work will mostly likely begin in September. This project is expected to cost \$700,000 for the rehabilitation work another \$100,000 for support services. It will consist of interior and exterior repair and coating along with replacement of the fill line.

## **Other Updates**

**Water Resiliency Intertie Project.** The Environment Constraints Analysis is almost complete. Staff is reviewing and commenting on the draft document. The analysis provides a comprehensive review of the potential environmental impacts associated with the pipeline. Once complete, the next steps will be to prepare the Mitigated Negative Declaration for the project.

President

Charles L Cesena

Vice President

Marshall E. Ochylski

**Directors** 

Matthew Fourcroy Troy C. Gatchell Christine M. Womack

General Manager

Ron Munds

District Accountant

Robert Stilts, CPA

**Unit Chief** 

John Owens

**Battalion Chief** 

Paul Provence

Mailing Address:

P.O. Box 6064 Los Osos, CA 93412

Offices:

2122 9<sup>th</sup> Street, Suite 110 Los Osos, CA 93402

**Phone:** 805/528-9370 **FAX:** 805/528-9377

www.losososcsd.org