



January 29, 2024

To: LOCSD Finance Advisory Committee
From: Ron Munds, General Manager
Subject: **Agenda Item 8 – 01/29/2024 FAC Meeting**
General Manager's Update

2023-24 CIP

President
Marshall E. Ochylski

Vice President
Christine M. Womack

Directors
Charles L. Cesena
Matthew D. Fourcroy
Troy C. Gatchell

General Manager
Ron Munds

District Accountant
Robert Stilts, CPA

Unit Chief
John Owens

Battalion Chief
Paul Provence

16th Street North Tank Project

This project is essentially complete. The tank still needs to be filled with water and disinfected which should be completed by February 2nd.

Program C Well Project:
Water Transmission Main Phase

This project is complete with demobilization of equipment and other minor tasks remaining.

Well Equipping Phase

Staff is working through the County building permit process. This will probably take until late February to complete the process. The contractor will be ordering materials and working through supply chain issues for the electrical components of the project.

Other Updates

Fire Department Standard of Cover Study

A consultant has been working with District staff and the Cal Fire since September to complete an extensive evaluation of the delivery of emergency services to the community. The final document is scheduled to be completed in February and to the Board for discussion in March.

Mailing Address:
P.O. Box 6064
Los Osos, CA 93412

Offices:
2122 9th Street, Suite 110
Los Osos, CA 93402

Phone: 805/528-9370
FAX: 805/528-9377

www.losososcsd.org