



October 30, 2023

To: LOCSD Finance Advisory Committee
From: Ron Munds, General Manager
Subject: **Agenda Item 7 – 10/30/2023 FAC Meeting**
General Manager's Update

2023-24 CIP

President
Charles L. Cesena

Vice President
Marshall E. Ochylski

Directors
Matthew D. Fourcroy
Troy C. Gatchell
Christine M. Womack

General Manager
Ron Munds

District Accountant
Robert Stilts, CPA

Unit Chief
John Owens

Battalion Chief
Paul Provence

16th Street North Tank repair and re-coating project is underway. The first phase is working on the interior of the tank and sandblasting was started on October 25th. The project is scheduled to be completed the week of December 18th.

10th Street Transfer Pump Project

This project has been completed after an eight month delay due to supply chain issues with the pump and motor.

Other Updates

Water Resiliency Intertie Project. The public comment period for the Initial Study/Mitigated Negative Declaration (IS/MND) closed on October 27th. Staff and our consultant, SWCA, will be reviewing the comments and preparing responses to be included in the final document. Staff will be bringing the IS/MND to the Board at the December meeting.

Mailing Address:
P.O. Box 6064
Los Osos, CA 93412

Offices:
2122 9th Street, Suite 110
Los Osos, CA 93402

Phone: 805/528-9370
FAX: 805/528-9377

www.losososcscsd.org