



October 15, 2025

TO: Utilities Advisory Committee

FROM: Ron Munds, General Manager

SUBJECT: Agenda Item 5 – 10/15/2025 Utilities Advisory Committee Meeting – Utilities Department Updates

Utilities Department Updates

Program C Well Project

No updates since last meeting; still hopeful to have the well operational by the end of October. Certification by the Division of Drinking Water, certification of the well, will need to be completed once the well is operational.

Supervisory Control and Data Acquisition (SCADA) System Modernization Project

With the design work complete, project components submittals have been coming in and approved. Installation of the components will begin this month with the project completion projected to be in late November, early December.

Water Resiliency Intertie Pipeline Project (Intertie Pipeline Project) Update

The contract has been executed and the kickoff meeting is scheduled for October 16th. This project will take about a year to complete.

10th Street Tank Rehabilitation Project

This project started on July 8th and continues to be delayed. The tentative completion date is in October, but it appears that date will be pushed back. Staff is working with the contractor to resolve the issues causing the delay and a new schedule for completion.

Upcoming Projects

- LOCSD/BMC monitoring well in the 5th and Pismo Street area
- LOCSD/BMC Electrical Resistivity Tomography (ERT) Project to map the seawater intrusion front in the Los Osos Valley Road to Ramona Drive area and other locations upon approval by regulatory agencies.
- Waterline Valve Replacement Project
- 8th Street Wateryard Office Remodel Project – Phase 1

President

Christine M. Womack

Vice President

Matthew D. Fourcroy

Directors

Charles L. Cesena
Tom Cross
Richard Hubbard

General Manager

Ron Munds

District Accountant

Robert Stilts, CPA

Unit Chief

John Owens

Battalion Chief

Paul Provence

Mailing Address:

P.O. Box 6064
Los Osos, CA 93412

Offices:

2122 9th Street, Suite 110
Los Osos, CA 93402

Phone: 805/528-9370

FAX: 805/528-9377

www.losososcsd.org